COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/29/2004

ESTIMATE SUMMARY 13:07:29
CONTID: C14135 ESTIMATE NO: 0002 PROG SPEC YR:2002
PCN: 14135-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 24.0 DAYS TIME ALLOW: 75 WORK DAYS
COLFAX: PEORIA TO POTOMAC PERCENT TIME: 32.00 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STU M055-016
COLFAX: PEORIA TO POTOMAC
NAME OF ROAD: 040C
PROJECT COUNTIES: ADAMS, REGION 6 ARAPAHOE, REGION 6
CONTRACTOR:
BRANNAN SAND AND GRAVEL COMPANY, LLC PAY PERIOD ENDING 07/25/2004 DATE TIME STARTED 06/14/2004
2500 E BRANNAN WAY DATE LET 04/08/2004 DATE WORK BEGAN 06/14/2004
DATE AWARDED 05/03/2004 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/14/2004 DATE ACCEPTED
DENVER CO 80229 303/534-1231 DATE NOTICE TO PROCEED 06/14/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,472,828.32 PARTICIPATING $ 151,519.36 $ 108,852.27
AWARD PROJECT AMT: ¢  1,328,899.94 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 10.29% TOTAL EARNINGS 151,519.36 108,852.27
FUNDS AVAILABLE: $ 1,321,308.96 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 151,519.36 108,852.27
TOTAL CLAIMS: $ 0.00 RETAINAGE -479.23 -330.05
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 151,040.13 108,522.22
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 151,040.13 108,522.22
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 108,522.22

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:



CONTID: C14135 COLORADO DEPARTMENT OF TRANSPORTATION Page 2
PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00001 *REMOVAL OF STRUCTURE 14.000 0.000
EACH 0.000 0.00
255.32000 0.000 0.00
0010 202-00010 REMOVAL OF TREE 1.000 0.000
EACH 0.000 0.00
196.86000 0.000 0.00
0015 202-00015 *REMOVAL OF HEADWALL 3.000 0.000
EACH 1.000 371.21
371.21000 1.000 371.21
0020 202-00027 *REMOVAL OF RIPRAP 44.000 0.000
SY 28.600 336.34
11.76000 28.600 336.34
0025 202-00035 *REMOVAL OF PIPE 2,359.000 0.000
LF 34.000 184.28
5.42000 34.000 184.28
0030 202-00037 *REMOVAL OF END SECTION 9.000 0.000
EACH 1.000 123.74
123.74000 1.000 123.74
0035 202-00155 *REMOVAL OF WALL 94.000 0.000
LF 0.000 0.00
21.92000 0.000 0.00
0040 202-00200 *REMOVAL OF SIDEWALK 482.000 0.000
SY 51.700 190.77
3.69000 51.700 190.77
0045 202-00203  *REMOVAL OF CURB AND GUTTER 1,713.000 0.000
LF 570.000 1,447.80
2.54000 570.000 1,447.80
0050 202-00210 *REMOVAL OF CONCRETE PAVEMENT 345.000 0.000
sY 97.500 439.73
4.51000 97.500 439.73
0055 202-00220 *REMOVAL OF ASPHALT MAT 4,946.000 0.000
sY 213.100 1,161.40
5.45000 213.100 1,161.40
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00810 *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 4.000 163.64
40.91000 4.000 163.64
0065 202-01000 *REMOVAL OF FENCE 3,992.000 3,673.000
LF 0.000 0.00
4.58000 3,673.000 16,822.34
0070 202-04001 *PLUG CULVERT 1.000 0.000
EACH 0.000 0.00
377.86000 0.000 0.00
0075 202-04002 CLEAN CULVERT 9.000 0.000
EACH 0.000 0.00
614.48000 0.000 0.00
0080 202-04005 CLEAN VALVE BOX 4.000 0.000
EACH 0.000 0.00
101.04000 0.000 0.00
0085 203-00060 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 13,327.000 0.000
cY 791.000 4,840.92
6.12000 791.000 4,840.92
0090 203-00100 *MUCK EXCAVATION 78.000 0.000
cYy 0.000 0.00
6.05000 0.000 0.00
0095 203-01100 *PROOF ROLLING 10.000 0.000
HOUR 0.000 0.00
84.67000 0.000 0.00
0100 203-01500 BLADING 60.000 0.000
HOUR 0.000 0.00
91.34000 0.000 0.00
0105 203-01510 BACKHOE 40.000 0.000
HOUR 0.000 0.00
95.43000 0.000 0.00
0110 203-01597 *POTHOLING 60.000 15.000
HOUR 4.000 700.00

175.00000 19.000 3,325.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 206-00510 *FILTER MATERIAL (CLASS A) 7.000 0.000
cy 0.000 0.00
38.09000 0.000 0.00
0120 207-00205 *TOPSOIL 1,936.000 0.000
cYy 0.000 0.00
6.99000 0.000 0.00
0125 208-00011 *EROSION BALES (WEED FREE) 50.000 0.000
EACH 0.000 0.00
8.18000 0.000 0.00
0130 208-00020 *SILT FENCE 5,239.000 2,340.000
LF 2,372.000 2,300.84
0.97000 4,712.000 4,570.64
0135 208-00045 CONCRETE WASHOUT STRUCTURE 2.000 0.000
EACH 1.000 526.66
526.66000 1.000 526.66
0140 208-00050 *STORM DRAIN INLET PROTECTION 25.000 0.000
EACH 2.000 143.16
71.58000 2.000 143.16
0145 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 0.000
EACH 0.000 0.00
511.32000 0.000 0.00
0150 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
1,533.95000 0.000 0.00
0155 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.000
LS 0.000 0.00
2,924.73000 0.000 0.00
0160 210-00035 RESET WATER METER 2.000 0.000
EACH 0.000 0.00
511.32000 0.000 0.00
0165 210-00050 RESET FIRE HYDRANT 2.000 0.000
EACH 0.000 0.00
613.58000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 210-00810 *RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
92.04000 0.000 0.00
0175 210-04010 ADJUST MANHOLE 4.000 0.000
EACH 0.000 0.00
295.78000 0.000 0.00
0180 210-04050 ADJUST VALVE BOX 4.000 0.000
EACH 0.000 0.00
158.61000 0.000 0.00
0185 212-00006 *SEEDING (NATIVE) 2.400 0.000
ACRE 0.000 0.00
552.23000 0.000 0.00
0190 213-00002 *MULCHING (WEED FREE HAY) 2.400 0.000
ACRE 0.000 0.00
506.20000 0.000 0.00
0195 213-00061 *MULCH TACKIFIER 720.000 0.000
LB 0.000 0.00
1.07000 0.000 0.00
0200 218-00000 *NOXIOUS WEED MANAGEMENT 1.000 0.000
LS 0.000 0.00
6,442.59000 0.000 0.00
0205 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 200.000 0.000
TON 42.200 2,772.12
65.69000 42.200 2,772.12
0210 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,581.000 0.000
TON 0.000 0.00
27.18000 0.000 0.00
0215 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 455.000 0.000
GAL 0.000 0.00
1.26000 0.000 0.00
0220 412-01100 *CONCRETE PAVEMENT (11 INCH) 545.000 0.000
sy 0.000 0.00
49.44000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 506-00209 *RIPRAP (9 INCH) 7.600 0.000
cy 0.000 0.00
53.72000 0.000 0.00
0230 506-00218 *RIPRAP (18 INCH) 10.500 0.000
cY 0.000 0.00
50.76000 0.000 0.00
0235 603-01155 *15 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 16.000 0.000
LF 0.000 0.00
27.17000 0.000 0.00
0240 603-01185 *18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 610.000 0.000
LF 0.000 0.00
21.31000 0.000 0.00
0245 603-01245 *24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 552.000 0.000
LF 0.000 0.00
24.94000 0.000 0.00
0250 603-01305 *30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,298.000 0.000
LF 0.000 0.00
29.70000 0.000 0.00
0255 603-01365 *36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,436.000 0.000
LF 136.000 4,773.60
35.10000 136.000 4,773.60
0260 603-01425 *42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,342.000 0.000
LF 446.000 20,672.10
46.35000 446.000 20,672.10
0265 603-05042 *42 INCH REINFORCED CONCRETE END SECTION 1.000 0.000
EACH 0.000 0.00
942.87000 0.000 0.00
0270 603-15021 *21 INCH EQUIVALENT CORRUGATED STEEL PIPE ARCH 27.000 0.000
LF 0.000 0.00
35.07000 0.000 0.00
0275 604-00305 *INLET TYPE C (5 FOOT) 1.000 0.000
EACH 0.000 0.00

2,120.94000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-19405 *INLET TYPE R SPECIAL (5 FOOT) 6.000 0.000
EACH 0.000 0.00
3,583.31000 0.000 0.00
0285 604-19410 *INLET TYPE R SPECIAL (10 FOOT) 17.000 0.000
EACH 1.800 11,327.92
6,293.29000 1.800 11,327.92
0290 604-30010 *MANHOLE SLAB BASE (10 FOOT) 4.000 0.000
EACH 0.000 0.00
3,603.46000 0.000 0.00
0295 604-30015 *MANHOLE SLAB BASE (15 FOOT) 3.000 0.000
EACH 1.800 7,194.91
3,997.17000 1.800 7,194.91
0300 604-39010 *MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
3,912.80000 0.000 0.00
0305 607-11580 *FENCE (TEMPORARY) 450.000 0.000
LF 100.000 598.00
5.98000 100.000 598.00
0310 607-11672 *FENCE WOOD (SOUND BARRIER) (72 INCH) 440.000 0.000
LF 0.000 0.00
62.59000 0.000 0.00
0315 608-00000 *CONCRETE SIDEWALK 5,540.000 0.000
SY 0.000 0.00
27.82000 0.000 0.00
0320 608-00010 *CONCRETE CURB RAMP 179.000 0.000
sy 0.000 0.00
60.90000 0.000 0.00
0325 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 246.000 0.000
LF 0.000 0.00
15.75000 0.000 0.00
0330 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 5,088.000 0.000
LF 0.000 0.00

9.25000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 609-24008 *GUTTER TYPE 2 (8 FOOT) 55.000 0.000
LF 0.000 0.00
33.59000 0.000 0.00
0340 610-00030 *MEDIAN COVER MATERIAL (CONCRETE) 1,517.000 0.000
SF 0.000 0.00
2.86000 0.000 0.00
0345 612-00001 *DELINEATOR (TYPE I) 9.000 0.000
EACH 0.000 0.00
20.45000 0.000 0.00
0350 614-00011 *SIGN PANEL (CLASS I) 74.000 0.000
SF 0.000 0.00
15.34000 0.000 0.00
0355 614-00012 *SIGN PANEL (CLASS II) 57.000 0.000
SF 0.000 0.00
20.45000 0.000 0.00
0360 614-00220 *STEEL SIGN POST (2.5X2.5 INCH TUBING) 119.000 0.000
LF 0.000 0.00
12.27000 0.000 0.00
0365 614-01582 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCH. 80) 16.000 0.000
LF 0.000 0.00
35.79000 0.000 0.00
0370 619-50160 *2 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
10.23000 0.000 0.00
0375 619-50320 *4 INCH PLASTIC PIPE 120.000 0.000
LF 0.000 0.00
16.36000 0.000 0.00
0380 625-00000 *CONSTRUCTION SURVEYING 1.000 0.175
LS 0.000 0.00
17,023.78000 0.175 2,979.16
0385 626-00000 *MOBILIZATION 1.000 0.000
LS 0.500 18,460.58

36,921.16000 0.500 18,460.58
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
LS 0.000 0.00
2,557.86000 0.000 0.00
0395 627-00005 *EPOXY PAVEMENT MARKING 33.000 0.000
GAL 0.000 0.00
81.81000 0.000 0.00
0400 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 216.000 0.000
GAL 0.000 0.00
34.77000 0.000 0.00
0405 627-01000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 1,081.000 0.000
SF 0.000 0.00
8.13000 0.000 0.00
0410 627-30325 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 335.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
11.20000 0.000 0.00
0415 627-30330 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 2,370.000 0.000
(XWALK-STOPLINE
SF 0.000 0.00
7.67000 0.000 0.00
0420 630-00000 *FLAGGING 800.000 13.000
HOUR 184.000 3,952.32
21.48000 197.000 4,231.56
0425 630-00003 *UNIFORMED TRAFFIC CONTROL 200.000 0.000
HOUR 0.000 0.00
58.29000 0.000 0.00
0430 630-00004 *TRAFFIC CONTROL VEHICLE 1.000 0.000
EACH 0.000 0.00
1,022.63000 0.000 0.00
0435 630-00007 *TRAFFIC CONTROL INSPECTION 30.000 5.000
DAY 9.000 414.18
46.02000 14.000 644.28
0440 630-00012 *TRAFFIC CONTROL MANAGEMENT 75.000 3.000
DAY 19.000 4,954.63

260.77000 22.000 5,736.94
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 16.000 0.000
EACH 5.000 255.65
51.13000 5.000 255.65
0450 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 30.000 10.500
EACH 4.500 322.11
71.58000 15.000 1,073.70
0455 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 104.000 20.000
SF 0.000 0.00
20.45000 20.000 409.00
0460 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
715.85000 0.500 357.93
0465 630-80359 *PORTABLE MESSAGE SIGN PANEL 11.000 0.000
DAY 11.000 1,518.66
138.06000 11.000 1,518.66
0470 630-80360 *DRUM CHANNELIZING DEVICE 300.000 150.000
EACH 0.000 0.00
30.68000 150.000 4,602.00
0475 630-80380 *TRAFFIC CONE 300.000 50.000
EACH 0.000 0.00
12.27000 50.000 613.50
0480 630-80520 *MOBILE PAVEMENT MARKING ZONE 2.000 0.000
DAY 0.000 0.00
869.24000 0.000 0.00
0485 630-86800 *TRAFFIC SIGNAL (TEMPORARY) 1.000 0.000
LS 0.000 0.00
20,452.67000 0.000 0.00
0490 700-70010 F/A MINOR CONTRACT REVISIONS 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0495 700-70011 F/A PARTNERING 2,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0500 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 11,074.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0505 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70023 F/A ON-THE-JOB TRAINEE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0515 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0520 700-70060 F/A ADJUST UTILITIES 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0560 206-00050 STR BKFL (SPEC) 182.000 0.000
cY 182.000 14,560.00
80.00000 182.000 14,560.00
0565 210-00840 RES TRAF SIG POLE 1.000 0.000
EACH 1.000 2,075.00
2,075.00000 1.000 2,075.00
0570 210-00831 RES TRAF SIG HEAD 6.000 0.000
EACH 6.000 2,070.00
345.00000 6.000 2,070.00
CAT 0200 CURRENT AMT $ 1,326,237.40 $ 108,852.27$ 141,574.24

CAT NOO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0525 202-00010 REMOVAL OF TREE 4.000 0.000
EACH 0.000 0.00
196.86000 0.000 0.00
0530 203-00100 *MUCK EXCAVATION 900.000 0.000
cYy 0.000 0.00

6.05000 0.000 0.00
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PCN: 14135-BID ESTIMATE RUN 07/29/2004
PROJECT: STU M055-016 ESTIMATE NO: 0002 13:07:29
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0280 CITY OF AURORA FUNDED ITEMS. ITEMS ARE ASSOCIATED WITH THE ADDITION OF THE ACCEL/DECEL LANE.

0535 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 4,743.000 0.000
TON 0.000 0.00
27.18000 0.000 0.00
0540 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 237.000 0.000
GAL 0.000 0.00
1.26000 0.000 0.00
CAT 0280 CURRENT AMT $ 135,445.80 $ 0.00$ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0545 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
8,922.48000 1.000 8,922.48
0550 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
511.32000 2.000 1,022.64
0555 700-70222 F/A CELLULAR PHONE SERVICE 1,200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0400 CURRENT AMT $ 11,145.12 $ 0.00$ 9,945.12

PROJECT TOTAL CURRENT AMT § 1,472,828.32 $ 108,852.27 S 151,519.36



